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Organisation: Province of Noord-Brabant, www.brabant.nl 

Contact persons: Remco de Jong (Administration and Procurement Adviser) LinkedIn 

Product & sector:groundwater level measurement network  

Country: The Netherlands

Instead of equipment, the 
province purchases the 
measurement data.

The Province of Noord-Brabant 

has permanent groundwater 

level measurement networks 

to measure groundwater levels 

and quality. Do we really need 

to have our own fully-equipped 

measurement sites? Or could 

we switch to another type 

of use? These and yet more 

critical questions led to another 

circular tender to update the 

groundwater level measurement 

network.

Project description 
The Province of Noord-Brabant is trans-

forming 

 towards a circular economy. The circular 

tender for the provincial groundwater 

level measurement network forms a part 

of this. The province has purchased the 

measurement data instead of equip-

ment. The province is also incorporating 

sustainable initiatives such as compost-

ing coffee  

cups, The Road of the Future, Biobased 

Delta, the biobased barrier  

and infra projects. 

Approach 
Circularity was incorporated in the new 

procurement policy as of 4 October 2016. 

Preparations for the tender to realise 

the groundwater level measurement 

network had already started;  

there were already technical descriptions 

for the level indicator and accessories. 

Procurement then advised taking more 

time and to make the conversion to 

functional specification. A lot of time 

was also invested in allowing the project 

team to become familiar with the circular 

approach. Market analysis and consul-

tation showed that it was possible to 

supply measurement data instead of 

equipment. The market parties were also 

extremely pleased they were involved in 

discussions, instead of the usual paper 

exercise. The findings of the market 

meeting were incorporated in the tender  

document. As the finishing of the  

measurement location and  

measurement system go together, the 

province decided to go for one lot. 

Province of Noord-Brabant 
Circular Procurement

https://www.brabant.nl/
https://www.linkedin.com/in/remcodejong1/nl
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Province of Noord-Brabant:
>> 	Number of FTEs: 1,128 in 2013. As of 2016 from FTEs to capacity per task.

>> 	Tender volume: this fluctuates. The Province of Noord-Brabant’s budget in 

2017 is € 1.3 billion. 

The tender:
>> 	Volume product contract: an internal cost expert was successful in es-

timating a realistic amount that the tenders must not exceed, which was 

indeed the case. 

>> Contract form: performance contract

About REBus and the 
Green Deal on Circular 
Procurement

The Green Deal on Circular Pro-

curement (GDCP) is an initiative 

of MVO Nederland (CSR Nether-

lands), NEVI, Central government, 

Duurzame Leverancier, PIANOo, 

Kirkman Company and Circle 

Economy. Various pilots originat-

ing from GDCP are partly financed 

by the European REBus project, 

implemented in the Netherlands 

by Rijkswaterstaat (Director-

ate-General for Public Works and 

Water Management). They are 

working together to support busi-

nesses and government organisa-

tions in their circular procurement 

ambitions.

Contact information
>   E-mail: Circulair@rws.nl

>   Website: PIANOo

Results 
The tender was successful, the con-

tract was awarded on 5 July 2016. So 

instead of equipment, the province 

now purchases measurement data. 

The construction needed to be robust 

and vandalism-proof, so the tube (level 

indicator) remained in the Province’s 

ownership. 

The remainder of the measurement 

equipment is owned by the market party. 

The market party provides data to the 

province with a delivery obligation of 

98% for the entire measurement net-

work (and 95% per measurement filter). 

This construction is a win-win situation. 

The market was given the space to apply 

new technologies and 

devise its own design.

Lessons learned 
• �Communications and monitoring help 

make the results visible.

• �Internal communications are often for-

gotten, in contrast to external commu-

nications in the form of the  

residents’ evenings. 

• �Employees need examples, support or  

instruments to hold on to. 

• �The biggest opposing force was time 

and insight. This often starts with the 

wrong assignment, namely that things 

need to happen as quickly as possible. 

But time is at odds with innovation and  

circularity. You need time to respond to 

advancements in insight. 

• �Be prepared to put everything up for  

discussion.

• �You need a number of people who look 

at the whole picture and do not imme-

diately go for a solution.

Partners: Nature, Water and Environment cluster (the internal customer) | Procurement Adviser, costs and risk expert | Brabant Water | OMWB | 

The market parties

“Procurement is not a goal 
in itself, but a tool.”

Remco de Jong, Administration and Procurement 

Adviser, Province of Noord-Brabant

FACTS & FIGURES

https://www.pianoo.nl/public-procurement-in-the-netherlands/sustainable-public-procurement-spp/spp-themes/circular-procurement/getting-started-with

